

Almirah.Doc - Feature #33

Traceability Matrix

02/13/2024 09:01 PM - Oleksandr Ivanov

Status:	Closed	Start date:	02/13/2024
Priority:	Normal	Due date:	02/20/2024
Assignee:	Oleksandr Ivanov	% Done:	100%
Category:		Estimated time:	10:00 hours
Target version:	0.0.8	Spent time:	5:00 hours
Description Implement traceability matrix for: <ul style="list-style-type: none">• specification to specification• specification to test protocol (coverage)• specification to text results (coverage with results)			
Subtasks: CodeTask # 34: Implement Traceability Matrix Closed			

History

#1 - 02/13/2024 09:01 PM - Oleksandr Ivanov

- Status changed from New to In Progress

#2 - 02/13/2024 09:02 PM - Oleksandr Ivanov

- Subtask #34 added

#3 - 02/13/2024 09:02 PM - Oleksandr Ivanov

- Estimated time set to 10:00 h

#4 - 02/24/2024 01:32 PM - Oleksandr Ivanov

- Status changed from In Progress to Feedback

#5 - 03/03/2024 02:30 PM - Oleksandr Ivanov

- Status changed from Feedback to Closed